
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/01/2019

ESTIMATE SUMMARY 13:31:29

CONTID: C22383         ESTIMATE NO: 0006 PROG 2005

PCN: 22383-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R2 ADA RAMPS I-25 INT S NEV- N PERCENT TIME:

PROJECT NO: STM0252-469                   

R2 ADA RAMPS I-25 INT S NEV- N

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

AVERY ASPHALT INC. PAY PERIOD ENDING

7770 VENTURE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80951     (719)471-0110 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 665,691.76 PARTICIPATING $ $ 4,000.00

AWARD PROJECT AMT: 747,127.70 NON-PARTICIPATING 41,403.86

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

-0.03

45,403.86

45,403.86

45,403.86

$

$

$

$

6,000.00

659,691.79

665,691.79

0.00

665,691.79

-11,206.92

0.00

654,484.87

0.00

AMOUNT DUE 654,484.87 45,403.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 45,403.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

78.0 TIME ALLOW: 78

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/16/2018

12/18/2018

09/25/2019

09/25/2019

09/25/2019

09/06/2018

09/25/2018

11/14/2018

11/16/2018
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PCN: 22383-BID    ESTIMATE RUN 10/01/2019

PROJECT: STM0252-469                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:31:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY- I-25 (Site 1) 

0005 Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000.000

0.00

0.000

SY  

175.00000

0010 Removal of Sidewalk 623.260

34.740

202-00200  
 

8,093.40658.000

427.30

658.000

SY  

12.30000

0015 Removal of Curb and Gutter 180.700

15.300

202-00203  
 

3,194.80196.000

249.39

196.000

LF  

16.30000

0020 Removal of Concrete Curb Ramp 439.880

22.120

202-00206  
 

9,240.00462.000

442.40

462.000

SY  

20.00000

0025 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0030 Removal of Detectable Warning 0.000

0.000

202-00889  
 

0.000.000

0.00

0.000

EACH

500.00000

0035 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

200.00000

0040 *Erosion Control (Curb Ramp) 47.000

2.000

208-00090  
 

3,675.0049.000

150.00

49.000

EACH

75.00000

0045 Reset Ground Sign 1.000

0.000

210-00810  
 

450.001.000

0.00

1.000

EACH

450.00000

0050 *Reset Pull Box 3.000

0.000

210-00827  
 

3,000.003.000

0.00

3.000

EACH

1,000.00000

0055 Rock Mulch (Weed Free) 36.000

0.000

213-00067  
 

540.0036.000

0.00

36.000

SF  

15.00000
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PCN: 22383-BID    ESTIMATE RUN 10/01/2019

PROJECT: STM0252-469                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:31:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY- I-25 (Site 1) 

0060 Aggregate Base Course (Class 6) 12.110

-0.110

304-06007  
 

1,572.0012.000

-14.41

12.000

CY  

131.00000

0065 Hot Mix Asphalt (Patching) (Asphalt) 11.290

0.000

403-00720  
 

4,233.7511.290

0.00

11.290

TON 

375.00000

0070 Concrete Sidewalk 448.310

43.690

608-00000  
 

30,012.00492.000

2,665.09

492.000

SY  

61.00000

0075 Concrete Curb Ramp 425.630

30.370

608-00010  
 

41,040.00456.000

2,733.30

456.000

SY  

90.00000

0080 Detectable Warnings 1,593.160

19.840

608-00015  
 

133,879.001,613.000

1,646.72

1,613.000

SF  

83.00000

0085 Curb and Gutter Type 2 (Section I-B) 62.500

0.500

609-21010  
 

1,792.3563.000

14.23

63.000

LF  

28.45000

0090 Curb and Gutter Type 2 (Section II-B) 254.950

24.050

609-21020  
 

11,718.00279.000

1,010.10

279.000

LF  

42.00000

0095 Median Cover Material (Concrete) 1,084.760

176.240

610-00030  
 

18,915.001,261.000

2,643.60

1,261.000

SF  

15.00000

0100 *Portable Message Sign Panel 10.800

1.200

630-80355  
 

61,020.0012.000

6,102.00

12.000

EACH

5,085.00000

CAT 342,375.3018,069.72342,375.30CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY - Powers Blvd (Site 2) 

0105 Removal of Bollard 1.000

0.000

202-00039  
 

700.001.000

0.00

1.000

EACH

700.00000



CONTID: C22383         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22383-BID    ESTIMATE RUN 10/01/2019

PROJECT: STM0252-469                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:31:29

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - Powers Blvd (Site 2) 

0110 Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000.000

0.00

0.000

SY  

175.00000

0115 Removal of Sidewalk 314.540

0.460

202-00200  
 

3,874.50315.000

5.66

315.000

SY  

12.30000

0120 Removal of Curb and Gutter 390.920

0.080

202-00203  
 

6,373.30391.000

1.30

391.000

LF  

16.30000

0125 Removal of Concrete Curb Ramp 698.220

-0.220

202-00206  
 

13,960.00698.000

-4.40

698.000

SY  

20.00000

0130 *Removal of Pull Box 3.000

0.000

202-00827  
 

15,000.003.000

0.00

3.000

EACH

5,000.00000

0135 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

200.00000

0140 *Erosion Control (Curb Ramp) 76.000

0.000

208-00090  
 

5,700.0076.000

0.00

76.000

EACH

75.00000

0145 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

450.00000

0150 Aggregate Base Course (Class 6) 26.350

-0.350

304-06007  
 

3,406.0026.000

-45.85

26.000

CY  

131.00000

0155 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

375.00000

0160 Concrete Sidewalk 275.520

0.480

608-00000  
 

16,836.00276.000

29.28

276.000

SY  

61.00000
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PCN: 22383-BID    ESTIMATE RUN 10/01/2019

PROJECT: STM0252-469                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:31:29

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - Powers Blvd (Site 2) 

0165 Concrete Curb Ramp 714.100

-0.100

608-00010  
 

64,260.00714.000

-9.00

714.000

SY  

90.00000

0170 Curb and Gutter Type 2 (Section I-B) 90.750

0.250

609-21010  
 

2,588.9591.000

7.11

91.000

LF  

28.45000

0175 Curb and Gutter Type 2 (Section II-B) 279.750

0.250

609-21020  
 

11,760.00280.000

10.50

280.000

LF  

42.00000

0180 *Type Two Pull Box 2.000

0.000

613-07002  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

CAT 147,458.75-5.40147,458.75CURRENT AMT0201 $ $ $

CAT NO0202 ROADWAY (Non Specific - General) 

0007 Rem of Conc Median Cover Matl CMO #2 88.200

0.000

202-00190  
 

2,927.3688.200

0.00

88.200

SY  

33.19000

0185 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

150.00000

0190 Construction Surveying 0.529

0.471

625-00000  
 

45,000.001.000

21,195.00

1.000

L S 

45,000.00000

0195 *Mobilization 1.000

0.000

626-00000  
 

30,000.001.000

0.00

1.000

L S 

30,000.00000

0200 *Public Information Services (Tier IV) 0.700

0.300

626-01104  
 

1,200.001.000

360.00

1.000

L S 

1,200.00000

0205 Thermoplastic Pavement Marking 0.000

0.000

627-00002  
 

0.000.000

0.00

0.000

SF  

15.00000
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PCN: 22383-BID    ESTIMATE RUN 10/01/2019

PROJECT: STM0252-469                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:31:29

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY (Non Specific - General) 

0210 *Flagging 284.000

0.000

630-00000  
 

8,023.00284.000

0.00

284.000

HOUR

28.25000

0215 *Traffic Control Inspection 63.000

-1.000

630-00007  
 

8,407.2062.000

-135.60

62.000

DAY 

135.60000

0220 *Traffic Control Management 92.000

0.000

630-00012  
 

55,098.8092.000

0.00

92.000

DAY 

598.90000

0225 *Barricade (Type 3 M-A) (Temporary) 2.700

0.300

630-80335  
 

339.003.000

33.90

3.000

EACH

113.00000

0230 *Pedestrian Barricade (ADA) 126.000

14.000

630-80340  
 

1,400.00140.000

140.00

140.000

LF  

10.00000

0235 *Construction Traffic Sign (Panel Size A) 44.100

4.900

630-80341  
 

2,214.8049.000

221.48

49.000

EACH

45.20000

0240 *Construction Traffic Sign (Panel Size B) 36.000

4.000

630-80342  
 

1,808.0040.000

180.80

40.000

EACH

45.20000

0245 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

4.500

0.500

630-80357  
 

5,650.005.000

565.00

5.000

EACH

1,130.00000

0250 *Drum Channelizing Device 90.000

10.000

630-80360  
 

2,825.00100.000

282.50

100.000

EACH

28.25000

0255 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

33.90000

0260 *Traffic Cone 143.100

15.900

630-80380  
 

1,438.95159.000

143.90

159.000

EACH

9.05000
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PCN: 22383-BID    ESTIMATE RUN 10/01/2019

PROJECT: STM0252-469                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:31:29

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY (Non Specific - General) 

0265 *Stackable Vertical Panels 93.600

10.400

630-80393  
 

3,525.60104.000

352.56

104.000

EACH

33.90000

0270 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0275 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0280 F/A Asphalt Surface Repair 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0285 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0290 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 169,857.7123,339.54169,857.71CURRENT AMT0202 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 Sanitary Facility 2.000

4.000

620-00020  
 

6,000.006.000

4,000.00

6.000

EACH

1,000.00000

CAT 6,000.004,000.006,000.00CURRENT AMT0400 $ $ $

$ 665,691.7645,403.86$665,691.76$CURRENT AMTPROJECT TOTAL


